
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:34 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 311 Date: 08-May-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 973

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Diary May 8 2012

ABF activities at the West loop:

- ABF crews transferred the Cable Bands of the W-Line from PP10 to PP24 to job site close to the Pier
W2.
- ABF crews set up a beam with trolley at the ends supported by the hauling cables and connected to a
winch at the tower by a cable. This set up is going to be used for transferring the Cable Bands to the
desired Panel Point.
- ABF crew started transferring the Cable Band bolts on the catwalk at the specified Panel Points.

Note:2 Hours OT
ABF CREWS:

-Chris Biskner
-Stanley Dalie
-Mathew Cochran
-Rene Esquivel
-Henry Hernandez

Equipments:
-Manlift (ABF002061)
-Fork Lift (HYSTER)

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 311 Date: 08-May-2012 Tuesday

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-131.06704-0120F4 Install & Adjust PWS 131-135

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-136.06704-0120F4 Install & Adjust PWS 136-137

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0430406

0.00

No

0.00 0.00

0.00

*E0420406

0.00

No

0.00 0.00

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

2.00

*E0440406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP HENRY HERNANDEZIronworker 3.00 2.00 0.00 5.00

JNM RENE ESQUIVELIronworker 3.00 2.00 0.00 5.00

JNM MATTHEW COCHRANIronworker 3.00 2.00 0.00 5.00

JNM STANLEY DALIEIronworker 3.00 2.00 0.00 5.00

FOR CHRISTOPHER BISKNERIronworker 3.00 2.00 0.00 5.00
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 311 Date: 08-May-2012 Tuesday

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

4.00

002061

0.00

No

0.00 0.00

Page 3 of 3ddrRptbyBidItem


